
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9

SAS Superstructure 21-Nov-14

1:05 PM

Run date

Time

Reviewer: Schmitt, Alex

Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Iranmanesh, Abbas

Diary #: 189 Date: 29-Sep-2011 Thursday

Approved Date:

Shift Hours: 07:30 am 03:30 pm Break: 00:30 Over Time:

Const Calendar Day: 751

Inspection Type: Intermittent

Title: Transportation Engineer

Federal ID:

Location:

SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

None Clear

Temperature 7 AM 12 PM 4PM60 - 70 70 - 80

Weather

Precipitation Condition

Diary: Dispute

Work description.

ABF Crews activities:

1- The crews continued working At Pier W2 with respect to some of the following submittals
•ABF-SUB-2171R01, "PWS Restraint System at Pier W2".
• ABF-2283R00, "Cable Erection Plan-Secondary PWS Hauling System".
•ABF-SUB-002019R02, "West End Tramway".
•ABF-SUB-002506R00, "Cable Erection Plan-W2 Transfer Arms".
•ABF-SUB-002393R00, "Pier W2 Access Platform".

INSTALLATION:

• ABF crews cleaned the saddles with the compressed air and removed all the extra steel pieces from the
PWS hauling area.
•Much work is done on the connecting of the hydraulic hoses between the hydraulic jacks of all the steel
frames.
•The ABF crews completed widening the diameter of the Tramway Strand Anchorage Frame holes at pier
W2 (North) in order to make more room for the anchor bolt epoxy.
•The ABF crews completed installing the grease cap of the Hinge-K Macalloy rods with neoprene seal
washer plates with bolts at the South side Hinge-K of the E-Line after cleaning the rods.
•ABF crews are setting up a platform on top of the jacking saddle.
•ABF crews started the process of installing the Transfer Arm at the North side of Pier W2.

2-The attached pictures show the detail of the performed activities.

ABF crew involved in the Secondary hauling system
Installation crew:

- Jerry Kubala (FOR. - Installation)
- Melgar Fleix
- Rigoverto Garcia
- Walter Hernandez
- John Power
- Scott (Crane Op.)

Installing the hydraulic jacks and hoses
-Gene Pratt
-Jack Hunter
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-David Lucero
-Rogelio Ruiz
-Jeff Stewart
Julian Paul
- Eulises Torres

Cleaning the PWS hauling area crews:
-Ian Murphy
-Jose Torres

Jacking saddle platform
-Jose Prado
-Froylan Ruiz

Equipment:
Grove crane (ABF-002363)

Bid Item: 051 0-000-000.05104-0120F4 ERECT STRUCTURAL STEEL (BRIDGE)

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 060 E-W2C-WDS.06004-0120F4 E Line W2 Cap West Deviation Saddle

AMERICAN BRIDGE/FLUOR, A JV

Equipment

Equipment ID Description RT Hrs OT Hrs ST Hrs

Rental Company

DisputeIT Hrs Remarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

3.00

*E0250406

0.00

No

0.00 0.00

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

JNM JACK HUNTERIronworker 2.50 0.00 0.00 2.50

JNM FELIX MELGARIronworker 8.00 2.00 0.00 10.00

JNM RIGOVERTO GARCIAIronworker 8.00 2.00 0.00 10.00

JNM WALTER HERNANDEZ-ZELEIronworker 8.00 2.00 0.00 10.00

JNM JOHN POWERIronworker 5.00 0.00 0.00 5.00

APP IAN MURPHYIronworker 3.00 0.00 0.00 3.00

FOR GENE PRATTMechanic 8.00 2.00 0.00 10.00

FOR JERRY KUBALAIronworker 8.00 2.00 0.00 10.00

APP JOSE TORRESIronworker 3.00 0.00 0.00 3.00

APP SCOTT ROSSOperator 3.00 0.00 0.00 3.00

FOR DAVID LUCEROIronworker 0.50 0.00 0.00 0.50

JNM ROGELIO RUIZIronworker 0.50 0.00 0.00 0.50

APP JEFFERY STEWARTIronworker 2.50 0.00 0.00 2.50

JULIAN PAUL 2.50 0.00 0.00 2.50

JNM JOSE PRADOSemi-Skilled Laborer 3.00 0.00 0.00 3.00

JNM FROYLAN RUIZ-AYALASemi-Skilled Laborer 3.00 0.00 0.00 3.00

APP EULISES TORRESOperator 8.00 2.00 0.00 10.00

Bid Item: 060 W-W2C-WDS.06004-0120F4 W Line W2 Cap West Deviation Saddle

AMERICAN BRIDGE/FLUOR, A JV
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Bid Item: 060 X-W2C-JKS.06004-0120F4 E-W Line Cross Over W2 Cap Jacking Saddle

AMERICAN BRIDGE/FLUOR, A JV

Attachment
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